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July 10, 2013 VIA: Electronic Mail 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Status Report-June 2013 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC, Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of June 2013 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 

Shawn Muertks - Missouri Dept of Natural Resources 
Victoria Warren - Republic Services, Inc. 
Ward Herst - Herst & Associates, Inc. 
Jessie Merrigan - Lathrop & Gage 
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West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Sincerely. 
ENGINEERING MANAGEMENT SUPPORT, Inc. 
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Monthly Status Report - June 2013 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During June 2013 

Project Planning 

The last work plan for the additional Supplemental Feasibility Study (SFS) evaluations 
("Supplemental SFS") was submitted to EPA and MDNR on April 22, 2013. 

Work was performed relative to identification of potential upgradient/background wells. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/Analysis 

Construction of additional fencing around Areas 1 and 2 began on May 29, 2013 and was 
completed on June 20,2013. 

Preparation for the July 2013 groundwater sampling event (e.g., ordering of sample 
bottles and equipment, etc.) was performed during this period. 

Report Preparation 

The monthly progress report for May 2013 was prepared and submitted to EPA and 
MDNR on June 10, 2013. 

Work was conducted on preparation of a data summary report for the April 2013 
groundwater sampling event. 

Project Management 

None. 
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Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during July and August 2013 

A data report for the April 2013 additional groundwater monitoring event will be 
completed. 

The second round of additional groundwater sampling will be performed in July 2013. 

Additional work will be performed to identify potential offsite wells that could possibly 
be sampled to obtain background water quality data. In the event that such wells are 
identified and the owners grant permission, water quality samples will be collected from 
these wells, 

Work will also be conducted on the Supplemental SFS evaluations requested by EPA. 

4. Problems Encountered 

None. 
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